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Notice of Project Change

The information requested on this form must be completed to begin MEPA Review of
a NPC in accordance with the provisions of the Massachusetts Environmental Policy
Act and its implementing regulations (see 301 CMR 11.10(1)).

Project Name: Muddy River Flood Control, Water Quality & EOEA #: 11865
Habitat Enhancement & Historic Preservation Project’

Street: Muddy River between the Riverway and Avenue Louis Pasteur

Municipality: Boston Watershed: Muddy River
Universal Tranverse Mercator Coordinates: | Latitude: 71° 6’ 25”
X: 326550 Y: 4689995 Longitude: 42° 20’ 40”

Status of project construction: 0 %complete

Proponent: City of Boston Department of Parks & Recreation

Street: 1010 Massachusetts Avenue

Municipality: Boston [ State: MA | Zip Code: 02218

Name of Contact Person From Whom Copies of this NPC May Be Obtained:

Margaret Dyson

Firm/Agency: Boston Parks & Recreation | Street: 1010 Massachusetts Avenue
Municipality: Boston State: MA | Zip Code: 02218

Phone: (617) 961-3028 Fax: (617) 635-3256 E-mail:
mdyson@,cityofboston.gn

In 25 words or less, what is the project change? Modification on the type of flow
conveyance structures, the size of the structures, the footprint occupied by the
structures and elimination of a surface roadway.

See full project change description beginning on page 3.

Date of ENF filing or publication in the Environmental Monitor: February 10, 1999

' This NPC addresses the Phase 1 project located between the Riverway and Avenue Louis Pasteur.



Was an EIR required? [XYes [ INo; if yes,
was a Draft EIR filed? [XYes (Date: January 21, 2001) [_INo
was a Final EIR filed? [X]Yes (Date: February 3, 2003) [ |JNo
was a Single EIR filed? [_]Yes (Date: ) XINo
Supplemental EIR filed February 15, 2005
Have other NPCs been filed? [X]Yes (Date(s):) [ JNo
8/22/01 Back Bay Yard Sewer Separation
9/25/01 Plant Material Removal and Planting Agassiz Bridge
If this is a NPC solely for lapse of time (see 301 CMR 11.10(2)) proceed directly to
“ATTACHMENTS & SIGNATURES” on page 4.

PERMITS / FINANCIAL ASSISTANCE / LAND TRANSFER
List or describe all new or modified state permits, financial assistance, or land
transfers not previously reviewed:

N/A

Are you requesting a finding that this project change is insignificant? (see 301 CMR
11.10(6)) XJYes [ |No; if yes, attach justification.

Under 301 CMR 11.10 (6)(a), this change impacts less than 10% of the project area,
which extends from Wards Pond to the Charles River.

Under 301 CMR 11.10 (6)(b), this change will not generate impacts beyond those
identified in earlier filings.

Paragraphs 301 CMR 11.10 (6)(c) through (g) are not applicable to this NPC.

Are you requesting that a Scope in a previously issued Certificate be rescinded?
[ lyes [XINo; if yes, attach the Certificate

Are you requesting a change to a Scope in a previously issued Certificate? [ ]Yes
DXINo; if yes, attach Certificate and describe the change you are requesting:

Summary of Project Size Net Change Currently
& Environmental Impacts Previously Proposed
reviewed
LAND
Total site acreage” XXXX XXXX 9.5
Acres of land altered XXXX no change
Acres of impervious area XXXX -.25 XXXX
Square feet of bordering vegetated XXXX no change XXXX
wetlands alteration
Square feet of other wetland alteration XXXX no change XXXX




Acres of non-water dependent use of N/A N/A N/A
tidelands or waterways

STRUCTURES

Gross square footage XXXX -4200 XXXX
Number of housing units N/A N/A N/A
Maximum height (in feet) N/A N/A N/A
TRANSPORTATION

Vehicle trips per day N/A N/A

Parking spaces N/A N/A N/A
WATER/WASTEWATER

Gallons/day (GPD) of water use N/A N/A N/A
GPD water withdrawal N/A N/A N/A
GPD wastewater generation/ treatment N/A N/A N/A
Length of water/sewer mains (in miles) N/A N/A N/A

Does the project change invoive any new or modified:

1. conversion of public parkland or other Article 97 public natural resources
to any purpose not in accordance with Article 977 [ JYes XINo

2. release of any conservation restriction, preservation restriction, agricultural
preservation restriction, or watershed preservation restriction? [ JYes [XINo

3. impacts on Estimated Habitat of Rare Species, Vernal Pools, Priority Sites
of Rare Species, or Exemplary Natural Communities? [ JYes [XINo

4. impact on any structure, site or district listed in the State Register of
Historic Place or the inventory of Historic and Archaeological Assets of the
Commonwealth?

XYes [ INo; if yes, does the project involve any demolition or destruction of
any listed or inventoried historic or archaeological resources? [Jyes [XNo

5. impact upon an Area of Critical Environmental Concern?  [JYes [X
No

If you answered ‘Yes’ to any of these 5 questions, explain below:
#4 The project is in the Emerald Necklace Park System which is listed on the
National Register of Historic Places.

PROJECT CHANGE DESCRIPTION (attach additional pages as necessary). The
project change description should include:
(a) a brief description of the project as most recently reviewed
(b) a description of material changes to the project as previously reviewed,
(c) the significance of the proposed changes, with specific reference to the
factors listed 301 CMR 11.10(6), and
(d) measures that the project is taking to avoid damage to the environment or
to minimize and mitigate unavoidable environmental impacts. If the change will




involve modification of any previously issued Section 61 Finding, include a proposed
modification of the Section 61 Finding (or it will be required in a Supplemental EIR).

Project Description

(a) Muddy River Flood Control, Water Quality & Habitat Enhancement & Historic
Preservation Project Description as Previously Reviewed

The Muddy River Flood Control, Water Quality & Habitat Enhancement & Historic
Preservation Project (MRP) is a comprehensive project that addressed issues
related to flooding, water quality, habitat enhancement, historic preservation and
sediment control. A subsection of the MRP is a flood damage reduction project that
is being designed and implemented in partnership with the US Army Corps of
Engineers (Corps). Joining in partnership with the Corps is the Commonwealth of
Massachusetts (State), the City of Boston (Boston) and the Town of Brookline
(Brookline) who collectively are referred to as the non-Federal sponsors (sponsors).

The flood damage reduction project is designed to address flooding issues caused
by undersized twin 72-inch culverts through which the Muddy River flows from the
Riverway to Avenue Louis Pasteur and the inability to convey flood waters efficiently
in the riverine reaches of the Muddy River from immediately below Leverett Pond to
Charlesgate.

The flood damage reduction portion of the plan previously reviewed called for the
dredging of a flow conveyance channel starting at Leverett Pond downstream to the
Riverway twin culverts. A new 10 foot by 16 foot culvert was to be instalied to
supplement the flow under the Riverway. Immediately downstream of the Riverway
the Muddy River was to be day lighted in the area commonly referred to as the “old
Sears parking lot” which is located across from the current Landmark Center. The
Muddy River would be restored to open channel flow from the Riverway to Brookline
Avenue. At Brookline Avenue the existing twin 72-inch culverts would be removed
and a single 10 foot by 24 foot culvert constructed to pass the Muddy River under
both Brookline Avenue and the Jug Handle Roadway. The area downstream of the
Jug Handle Roadway would also be day lighted restoring the Muddy River to open
channel flow to the Avenue Louis Pasteur culvert. Downstream of the Avenue Louis
Pasteur culvert additional dredging would occur for the development of a flow
conveyance channel to the Charlesgate area.

The Corps, which is designing the flood damage reduction project, has separated the
design and implementation of the project into two phases. Phase 1 consists of the
area between the Riverway and immediately upstream of Avenue Louis Pasteur and
involves the two culverts and the day lighting areas. Phase 2 would consist of the
dredging of the Muddy River flow conveyance channel from downstream of Leverett
Pond to the Riverway and from downstream of Avenue Louis Pasteur to
Charlesgate. The reason that the project was broken into two phases was to allow
for the solicitation of two separate contractors that were specialist in the type of work
to be performed. The Phase 1 work would be more appropriate for a general
contractor specializing in vertical construction and Phase 2 work is more appropriate
for a contractor specializing in environmental dredging.



(b) Description of material changes to the project as previously reviewed.

Changes from Culverts to Bridges - The flood damage reduction portion of the plan
previously reviewed called for the installation of a 10 x 16 foot culvert under the
Riverway to supplement the existing twin 72" culverts. It also called for the
installation of a 10 x 24 foot culvert starting upstream of Brookline Avenue and
running to downstream of the Jug Handle Road. The culverts would require
approximately 1800 driven piles to provide the proper foundation support. The
project design team reviewed an alternative proposal that would install concrete arch
bridge sections in place of the culverts. In order to not reduce the hydraulic
efficiencies that the cuiverts would have with a “concrete floor”, a concrete floor
would also be installed in the bridge arch sections. To the layman, the bridge arches
with the concrete “floor” would appear o be concrete arched culverts. The difference
is that the structures weight is supported by the bridge piers and therefore we can
place caissons under the piers in lieu of pilings under the entire culvert structure for
foundations support. Since the difference between culverts and bridges is really due
to how the structure is supported, for the rest of this narrative we'll still use the term
“culvert” when describing the structures to avoid confusion of the general public.

Elimination of Twin Culverts under Riverway - The flood damage reduction portion of
the plan previously reviewed called for the installation of a 10 x 16 foot culvert under
the Riverway to supplement the existing twin 72” culverts. The Project Design Team
evaluated the elimination of the culverts in the final stages of construction (after they
bypass water during the construction of a new culvert/bridge under the Riverway).
The Riverway culvert would be increased in size to 10 x 24 feet to accommodate all
of the flow that needs to be conveyed. Elimination of the existing culverts allows for
better alignment of the “day lighted” section under the former Sears Rotary and
reduces the maintenance requirements of the conveyance structures.

Brookline Avenue to the Jug Handle Road Culvert — The 10 foot by 24 foot culvert in
the previously reviewed plan started immediately upstream of Brookline Avenue and
continued to immediately downstream of the Jug Handle Road. This culvert will now
be shortened so that it conveys the flow only under Brookline Avenue. The area
between the downstream side of Brookline Avenue and the downstream side of the
current Jug Handle Road will be day lighted. This will provide and additional 10,000
square feet of day lighted river and park area. Reducing the length of the culvert will
also potentially improve upstream migration of anadromous fisheries since fish prefer
lighted areas over darkened areas. The shorter culvert would minimize the iength of
fish passage in the darkened culvert sections.

Elimination of the Jug Handle Road — In shortening the Brookline Avenue to Jug
Handle Road structure into two separate structures, the Project Design Team
created additional open space and day lighting of the river. However, there is an
increase in the head losses with the flow exiting one culvert (Brookline Avenue
culvert) into an open channel and then being directed back into another culvert to go
under the Jug Handle Road. This would require an increase in the size of the Jug
Handle Road cuivert to avoid an increase in river stage. As part of the Project
Design Team’s evaluation the Team also looked at the possibility of eliminating the
Jug Handle Road. Removing this roadway would eliminate the need for a culvert
under it and would allow for additional “day lighting” and open park space improving
the environmental conditions in the river and returning a longer section of the river to




its historic appearance.

The Jug Handle Road was constructed to allow vehicles that were traveling on
Brookline Avenue inbound or from the Riverway that wish to continue onto Park
Drive toward Brookline to access Park Drive. Currently no left hand turn is allowed
on Brookline Avenue/Park Drive intersection. Vehicles traveling on Brookline
Avenue inbound turn onto the Jug Handle Road after the Fenway to make the turn
onto Park Drive. Under current conditions, all vehicles traveling on the Riverway
inbound must make a right turn at the end of the Riverway onto the Fenway (Road).
In order to make the turn onto Park Drive, they too need to utilize the Jug Handle
Road.

The Project Team formulated an alternative that would allow the elimination of the
Jug Handle Road and improve traffic flow in the area. Past evaluations of the
elimination of the Jug Handle Road have focused on the addition of a dedicated left
turn lane on Brookline Avenue inbound for the left turn onto Park Drive. However,
the volume of traffic that would make this turn originating from either Brookline
Avenue (from the Medical center) or the Riverway would require two turning lanes to
avoid a queuing problem. There is insufficient lane capacity to add two left turn
lanes without impacting traffic flow in the area. The Project Design Team concluded
that it would need to reduce the volume of traffic wishing to make left turns at
Brookline Avenue onto Park Drive in order to not impact this intersection.

The team’s concept involves the redesign of the Riverway/Fenway/Park Drive
intersection to allow vehicles traveling inbound on Riverway to access Park Drive
directly instead of traveling to the Brookline Avenue area. This would reduce the
volume of traffic on Brookline Avenue that a single left turn lane on Brookline Avenue
would suffice to handle the turns required.

Currently all traffic must turn right at the end of the Riverway onto the Fenway (see
Figure 1 for the existing intersection layout). Traffic from the Riverway that wants to
turn left onto Brookline Avenue or the Jug Handle Road must cross traffic that is
coming from Park Drive that wishes to make a right turn on Brookline Avenue. This
short merge area with no ftraffic control can cause delays and has the potential for
accidents.

The revised Riverway intersection (see Figure 2) would allow vehicles traveling on
the Riverway that wish to continue onto Park Drive to continue through a redesigned
intersection with additional traffic control. This redesigned intersection would also
eliminate the conflict between the Park Drive traffic traveling to Brookline Avenue
outbound and traffic from the Riverway turning onto Brookline Avenue inbound since
they will travel through the area under different traffic signal phases. The removal of
the Riverway traffic from the Brookline Avenue/Park Drive intersection allows for the
implementation of a left turn lane that can accommodate the desired left turns
without impacting traffic flow. Traffic information was provided to both the Boston
Transportation Department and the Department of Conservation and Recreation
Traffic section who concurred with the Design Team’s concept and assessment. The
concept was also reviewed by the Boston Landmarks Commission and
Massachusetts Historical Commission for compliance with historic preservation
regulations.



The elimination of the Jug Handle Road will provide 18,500 additional square feet of
open parkland. It will also rehabilitate the historic riverbank consistent with
Olmsted’s design of the park.

ATTACHMENTS & SIGNATURES

Attachments:

1. Secretary’s most recent Certificate on this project

2. Plan showing most recent previously-reviewed proposed build condition

3. Plan showing currently proposed build condition

4. Original U.S.G.S. map or good quality color copy (8-1/2 x 11 inches or larger)
indicating the project location and boundaries

5. List of all agencies and persons to whom the proponent circulated the NPC, in
accordance with 301 CMR 11.10(7)

Signatures:

t’l Z)ﬁ C/(/i/\ (E’lt B¢ /)/)/\ ’)’M %547‘( %{,5/@@/ L/R./UW/L/

ate Signature of Responsible Officer Date Signature of person preparing
or Proponent NPC (if different from above)

Antonia Pollgk_

Michael F. Keegan

Name (print or type) Name (print or type)

Boston Parks & Recreation Corps of Engineers, New England
Firm/Agency Firm/Agency

010 Massachusetts Avenue 696 Virginia Road

Street Street

Boston, MA 02218 Concord, MA 01742-2751
Municipality/State/Zip Municipality/State/Zip

(617) 961-3028 (978) 318-8087

Phone Phone



Attachment 1

Notice of Project Change - Muddy River Flood Control, Water Quality, Habitat
Enhancement and Historic Preservation Project

EOEA # 11865
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The Commenewealtty of Massachusells @
Eveculive Office of Environmental cdffai /

100 Camibridge Fvcel, Fuite 900 1 v%@\
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Tel..(617) 626-1000

MITT ROMNEY
GOVERNOR . Fax, (617) 626-1181

http://www.masz gav/envir

KERRY HEALEY
LIEUTENANT GOVERNOR April 1, 2005

ELLEN ROY HERZFELDER
SECRETARY

CERTIFICATE OF THE SECRETARY OF ENVIRONMENTAL AFFAIRS
ON THE
SUPPLEMENTAL FINAL ENVIRONMENTAL IMPACT REPORT

PROJECT NAME . Emerald Necklace Environmental
Improvements Master Plan and Phase I
Muddy River Flood Control, Water
Quality and Habitat Enhancement, and
Higtoric Preservation Project

PROJECT MUNICIPALITY : Boston and Brookline

PROJECT WATERSHED : Charles River

EOEA NUMBER : 11865

PROJECT PROPONENT . Boston Parks and Recreation Department

and Town of Brookline
DATE NOTICED IN MONITOR : February 23, 2005

As the Secretary of Environmental Affairs, 1 hereby
determine that the Supplemental Final Environmental Impact Report
(SFEIR) submitted for this Project adequately and properly
complies with the Massachusetts Environmental Policy Act (M.G.L.
©. 30, ss. 61-62H) and its implementing regulations (301 CMR
11.00).

This Project will restore a significant component of the
Emerald Necklace Park system and reestablish Frederick Law
Olmsted’s vision that combines landscape architecture, planning,
and englneerlng to integrate the beauty and tranquility of the
natural world in the human metropolitan experience.

The Executive Office of Environmental Affairs (EOEA),
together with the Proponents and numerous dedicated people from
governmental agencies, advocacy groups, and the general public
have invested considerable time and resources into planning for
the rehabilitation of the Muddy River and its environs, one of
the nation’s finest linear parks. I will continue to work with
the Proponentg, the Department of Congervation and Recreation

'9 Printed on Recyclad Slock 20% Posl Congumer Wasts
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EOEA #11865 Supplemental FEIR Certificate 04/01/05

(DCR), the Maintenance and Management Oversight Committee (MMOC),
the Emerald Necklace Conservancy (ENC), and the many stakeholders
who have committed theixr time and energy to ensure that this
Project moves forward. It is an opportunity to develop the
institutional infrastructure that can make this Project a
national model for urban park rehabilitation and successful long-

term management.

Project Descripticon and MEPA History

The proposed Project involves a range of physical
improvements and management practices that will produce flood
control, water quality improvements, habitat enhancement,
landsgcape restoration, pedestrian and automobile circulation
improvements, and building and bridge restoration along the Muddy
River. The Project constitutes the first phase in the long-term
restoration of the entirxre system of Emerald Necklace parks in
Roston and Brookline. This MEPA review was conducted under a
Special Review Procedure (SRP), established in a Certificate
dated April 29, 1999. Pursuant to the SRP Certificate, a Citizens
Advisory Committee (CAC) representing a full range of interested
parties has met regularly over the past six years to review
environmental documents and articulate comments in response.

As described in Table 2-2 of the SFEIR, the Project is

comprised of six geographic elements, as follows:

* Charleggate: removal of waterway obstructions under
Ipswich Street; dredging 4,000 cubic yards (cy) of
gediment and debris; and landscape rehabilitation. (In
July 2002, a Phase I Final Record of Decision granted a
waiver allowing much of this work to proceed pending
completion of the FEIR).

e Back Bay Fens: daylighting culverts at the Fens Bridge
and former Sears parking lot to restore the Olmsted-
designed shoreline; dredging to remove 79,961 cy of
accumulated sediment and debris, and 23,474 cy of
Phragmites; 15,500 cy of dredging for deepened channel
sections; installing new arch culvertg undex the Riverway
and Brookline Avenue; reconstructing roadway gtorm drain
gystems; and bank and landscape rehabilitation.

* Rivexrway: dredging to remove 18,430 cy of sediment and
debris, and 10,047 cy of Phragmites; 1,724 cy of dredging
for deepened channel sections; reconstructing roadway
storm drain systems; and bank and landscape
rehabilitation.

e Leverett Pond: dredging to remove 21,788 cy of gediment

2
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EOEA #11865 Supplemental FEIR Certificate 04/01/05%

and debris; 2,063 cy of dredging for deepened channel
sections; and bank, island, and landscape rehabilitation.
* Willow Pond: dredging to remove 5,054 cy of gsediment and
debris; 842 cy of dredging for deepened channel sections;
and bank, path, and landscape rehabilitation.
* Wards Pond: dredging to remove 15,565 cy of gsediment and
debris; and bank and landscape rehabilitation.

The Project also includes project-wide Best Management
Practices (BMPs) for stormwater management and a maintenance and
management plan. The proposed BMPs include both structural and
source control BMPs, including street sweeping, catch basin
cleaning, and particle separators.

Reguired Permits and MEPA Jurisdiction

The Project will require several variances under the
Wetlands Protection Act, a 401 Water Quality Certificate, a
Chapter 91 License, and a Special Waste Determination, all from
the Department of Environmental Protection (DEP). The Project
will require a Section 404 permit under the Federal Clean Water
Act from the U.S. Army Corxps of Engineers. The Project will also
require a Sewer Use Discharge Permit and Section 8 (M) permit from
the Massachusetts Water Resources Authority (MWRA). Because the
Emerald Necklace is listed on the National and State Registers of
Historic Placeg, the Project is subject to review by the
Magsachusetts Historical Commission, the Boston Landmarks
Commigsion, and the Brookline Preservation Commission. The
Project is receiving financial assistance from the Commonwealth;
therefore, MEPA jurisdiction ig broad in scope, extending to all
aspects of the Project with potential impacts on the environment.

As required in the Certificate on the FEIR, the SFEIR
included a summary of all permits needed for each sub-area of the
Project, and demonstrated either how the Project design meets
applicable performance standards, or how the Project meets
criteria for a variance from applicable performance gtandards.

Wetlands and Watex Quality ‘

The SFEIR presented an analysis of alternatives that was
adequate for DEP to evaluate any requests for variances from the
Wetland Protection Act regulations, In its comments, DEP
indicated that the SFEIR satisfactorily addressed its concerns
and that the proposed alteration to wetland resource areas can be
permitted under the limited project provisiona in the Wetlands
Protection Act regulations, pursuant to 310 CMR 10.53., In their

3
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EOEA #11865 Supplemental FEIR Certificate 04/01/05

comment letters, both the Bogston Environment Department and the
Brookline Conservation Commission indicated their support of the
project. Any remaining issues will be addressed during wetlands
permitting and the 401 Water Quality Certification process.

The SFEIR satisfactorily addressed the scope contained in
the FEIR Certificate pertaining to water quality. Upon
completion of the MEPA review process, water quality sampling
will be undertaken at eight river locations and seven outlets to
aggess the effectivenesa of the BMP plan. The relationship of
these outfall locations to the sediment sources and proposed
improvements is not explained in the SFEIR. Therefore, it is not
clear how the monitoring plan will assess sediment removal
effectiveness and correlate that information with the primary
reduction methods in the BMP plan. Given that the Proponents will
provide data and information from the sampling in the Annual
Update reports, described later in this Certificate, I expect
that this and related issues will be addressed on an annual

bagis.

Stormwater Management/Pollution Control

The SFEIR includes a Plan for the Maintenance for the Muddy
River Stormwater PFacilities outlining the responsibilities of the
Proponents, DCR, the City of Newton, and the Massachusetts
Highway Department (MHD). The SFEIR stateg that:

“The goal of the BMP plan for the watershed is to decrease
the estimated Year 2000 sediment loadings im the river by 30
percent. This reduction will expand the life of the dredging
Project from in excess of 25 years to over 50 years. This
goal can be achieved by implementing a BMP plan that
includes improvements to both source and treatment control
BMPg. ”

The full implementation of BMPs and the Stormwater Facilities
Maintenance Plan is essential to protect the public investment in
thig Project and maximize its projected 50-year life-span.

However, in its comments, DEP states that because the
modeling is based on generic, non-site specific stormwater data,
which was not calibrated for local conditions, it remains to be
seen whether the plan is adequate to achieve the goals described
in the FEIR and SFEIR. On the other hand, the Proponents believe
that the BMP plan will yield the desired results, and that they
have taken a conservative approach by excluding street sweeping
and public¢ education from the estimate of the annual sediment

4
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removal, thereby providing a margin of error for overestimates of
gediment removal in the plan.

I note that the final decision to employ specific BMPS will
occur after review of the SFEIR. The selection of BMPs is,
therefore, likely to be one of many important questions for the
Project management to resolve after completion of the MEPA
process. Therefore, I expect that the Proponents and DCR will
work with DEP on the specific issues described in its comment
letter as the implementation of the BMPs and the Stormwater
Facilities Maintenance Plan continues to evolve over the life of
the Project. The Proponents should provide updates in the Annual

Reports.

Maintenance and Management Structure

I reaffirm that I consider maintenance and management as the
key to ensuring that the Project meets its long-term goals and
that the significant public investment in the Project is
adequately protected. As stewards of this park gystem, we owe it
to our constituents and to future generations to ensure that the
parks are properly maintained to the standards delineated in the
Maintenance and Management Plan, which is described in greater
detail later in this Certificate.

Management Structure
Since I iessued the Certificate on the FEIR, the Proponents

have worked with EOEA, DCR, the MMOC, the ENC, and the CAC to
develop the management structure pregented in the SFEIR. The
Proponents have agreed to implement a management sgstructure basged
upon a five-party Cabinet, including appropriate high-level
management representatives of the Boston Parks and Recreation
Department, Brookline Parks and Open Space, DCR, the Maintenance
Management and Oversight Committee (MMOC), and the Emerald
Necklace Conservancy (ENC).

The MMOC is a necesgary component of the project management
structure, as mandated in the Charlesgate Final Record of
Decigion. While the Proponents will continue to manage the
resources under their control, with the flexibility they need to
make day-to-day decisions and implement long-~term management and
operational policies, the MMOC will provide an important channel
for public access to the new model of stewardship decisions being
made on behalf of the general public. Strong public
participation through the MMOC will help build and strengthen
public support for the Project, and ultimately provide for
improved stewardship system-wide.

5
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Memorandum of Agreement (MOA)
The maintenance and management structure that emerges from

the MEPA review process will be formalized through a Memorandum
of Agreement (MOA) among the Proponents, DCR, the MMOC, and the
Emerald Necklace Conservancy. The management structure and its
relationship to others ig described in some detail in the Draft
MOA, and in greater detail in the MMOC version of the Draft MOA,
both of which appear in Appendix D of the SFEIR. Although still
under development, the Draft MOA specifies the maintenance and
management structure and the roles and responsibilities of the
signatories. The MOA will include performance standards,
‘including commitments to improved stewardship, historic
preservation and maintenance of parklands, implementation and
maintenance of BMPs, coordination of maintenance activities
across jurisdictional boundaries, appropriate staffing
commitments, commitments to provide information amongst all
signatories and to the public and EOEA, dispute resolution
procedures, and minjimum requirements for frequency of top level

nanagement. meetings.

I am confident that the Proponents, DCR, the MMOC and ENC
are working collaboratively and diligently towards finalizing the
Draft MOA presented in the SFEIR. I Btrongly encourage all of
the signatories to consider the changes suggested by commenters
that reflect the following broad goals:

* to identify clear and consistent performance standards
for all resource areas within the Project Area, including
parklands, parkways and the stormwater management system;

* that DCR will maintain those areas within its care,
custody and control consistent with the standards
required of Boston and Brookline;

* to ensure that the Cabinet is gtructured and operated to
encourage collaboration and to promote action of the
parties by consensus, whenever pogsible; and

* L0 promote the ability of the MMOC to fulfill its
appointed role as an independent oversight committee.

Maintenance and Management Plan
The DEIR Certificate dated April 16, 2002 required that the

Proponents develop a:

“performance-based Maintenance and Management Action Plan.to
provide aszsurance that maintenance responsibilities will be
faithfully observed over time. The Plan should establish

measurable environmental performance standards for sediment
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removal, erosion control, water quality, wetland and upland
plantings, fish and benthic resources, wildlife resources,
culvert maintenance, and structural source control and
treatment control BMPs. The Plan should present an
acceptable strategy for closing the gap between person hours
needed to maintain the Project Area and the hours currently
available.”

The SFEIR includes a Maintenance and Management Plan that
provides standards for maintenance of the Project Area after
Phase I is constructed. The plan was developed with the
assistance of the DCR Higtoric Resources staff, the ENC, Arnold
Arboretum staff, and other skilled volunteers. I am satisfied
that the Maintenance and Management Plan provides appropriate
performance standards for the maintenance of the parklands.
Implementation of the plan will require the commitment of
necesggary resources, including adequate trained professional and
management personnel, to protect the integrity of the original
Olmsted design and the public investment in this Project.

While the SFEIR and the Draft MOA delineate the maintenance
responsibilities for each of the Proponents and DCR, annual
dedicated funding sources for the full implementation of the
Maintenance and Management Plan and the Stormwater Facilities
Maintenance Plan have vyet to be identified. However, the MOA and
thé Annual Update Reports, described later in this Certificate,
are the two vehicles that will ensure that BMPs will be
completed. The MOA will delineate the responsibilities of the
Proponents and DCR to implement and fund BMPs, including ongoing
maintenance. Because the MOA will egtablish the expectation of
enforceable conditions in state permits and contracts for
financial agsistance to meet these obligations, T am confident
that the Cabinet can address this issue as the Project proceeds.

Annual Update Reports
In accordance with the Special Review Procedure and as a

condition of this Certificate, I am requiring that the Proponents
must produce annual reports including information on the status
of the Stormwater BMP program. These Annual Update Reports
should include:

* the status of the databage on catch basins, which is to
include housekeeping data (such ag when inspected, when
cleaned, quantity of sediment removed);

* the status of the pilot project and a summary of results;

* the status of the implementation of structural BMPs; and

* water quality data based on sampling at storm draing and
7
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in-stream sampling.

I also direct the Proponents to provide a meaningful role in the
Annual Update Report process to the MMOC. The process should
provide an opportunity for the MMOC to provide input regarding
the issues that should be addressed in the Annual Update Reports
as well as for commenting on the reports. The Proponents and DCR
should also be responsgive to the issues raised in the reports.
The Proponents’ and DCR’s commitments to working in a cooperative
way with the MMOC on this and other issues should be embodied in

the MOA.

Role of the Maintenance and Management Oversight Committee (MMOC)
The MMOC must be able to fully and meaningfully participate
in the Cabinet in order to provide accountability and transparent
decision-making to ensure the long-term success and the desired
50-70 year life gpan of the Project. In order to ensure a
meaningful role for the MMOC, I will require the following:

* the MOA must provide that (a) the Proponents and DCR
continue to provide adequate financial or in-kind support
for the operation of the MMOC, (b) a quorum for the
Cabinet be no fewer than four Cabinet members, and (c)
that the parties be required to hold no fewer than four
meetings annually;

* with respect to all permitting for the Project, the
Proponentg should provide the MMOC with notice of the
filing of all permit applications and other regulatory
approvals, copies of the filings, and timely notice of
dates of hearings and othexr actions with respect to
permit applications and other regulatory approvals.

Role of the Department of Conservation and Recreation (DCR)
Although the Proponentg of the Project are the City of
Boston and the Town of Brookline, the parkways under the care,
control and maintenance of DCR are integral to the Emerald
Necklace parks. The manner in which DCR maintaing the parkways
and other resources, including working with the Proponents to
maintain catch basins and storm drains that directly and
substantially affect the Muddy River park system, will help to
ensure the long-term success of the Project. 1In its comments,
DCR expressed its belief in the importance of long-term
maintenance to protect the public investment in the Project and
its willingnese to work with the Proponentg and other gignatories

to the MOA.

DCR is in the process of developing a parkways management
plan, which hag not yet been completed, but which should be
8
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consistent with the standards for park maintenance included in
the SFEIR. The parkways management plan will guide DCR’s actiong
in the context of overall project goals. In addition, I concur
with the MMOC’s recommendation that DCR should initiate the
process of documenting the location of catch basins, and
implement a regular system of catch basin cleaning, street
sweeping and other BMPS that are consigtent with project goals.

At gome point in the near future, the post-congtruction
maintenance period relating to the work completed at Charlesgate
will terminate and control of the property will revert back to
DCR. Until then, the City of Boston should commit to addressing
the myriad issues involved in the maintenance and management of
that area, including, specifically, lawn and plant maintenance,
trash removal, graffiti removal, homeless encampmentg, and
keeping the newly dredged waterway clear of debris., Adequate
funding for all such maintenance should be made available.

Need for Dedicated Project Coordinator

I note and applaud the Boston Parks Department commitment to
support a dedicated Project Coordinator. Because the $92 million
Project poses significant technical and administrative
challenges, it warrants the appointment of this position to act
on behalf of the Proponents to oversee the development. of the o
design by the U.S. Army Corps of Engineers (ACOE) , “th* permitting
of the Project, and its ultimate construction. A dedicated
Project Coordinator and additional staff are necessary to protect
the public interest as the Project is designed, permitted and

constructed.

The Proponents will soon sign a Design Agreement with ACOE,
so the need for a dedicated Project Coordinator, with adequate
time for strategic involvement in the development of the design
and the necessary permitting, is immediate.

Private and Institutional Invegtment

The federal, state, and municipal governments have invested
significant resources in the planning of this Project and in the
implementation of improvements at Charlesgate and are prepared to
invegt significantly wore in the design, construction, and
maintenance of the Project. I concur with DCR’s comments
regarding the flood-proofing of structures as part a
comprehensive strategy to address flooding along the Muddy River.
Therefore, it is critical that institutional and individual
property owners take pro-active steps to mitigate against flood
damages.
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This Project is designed to provide flood protection from a
storm event similar to that which occurred in 1996. Flood events
of a higher intensity will inevitably flood adjacent lands and
property owners need to anticipate these events by degigning new
construction and expansion of existing buildings in conformance
with National Flood Insurance Standardg, as delineated in the
Massachusetts State Bullding Code and applicable City of Boston
and the Town of Brookline zoning and building regulations.

Historic Resources

Preservation and restoration of the historic resourcesg in
the Project Area are integral components of the Project. The
park system is listed on the State and National Regiasters of
Historic Places, and represents an historic legacy worthy of the
time and resources spent during the MEPA review to ensure
gsensitive restoration and appropriate future stewardship.
Preservation of the historic resourceg is also a major goal of
the Emerald Necklace Master Plan, which provides the overall
context in which the current Project is undergoing review,

Carlton Street Footbridge

The Carlton Strxeet Footbridge (CSF) is an important historic
link between the Riverway and the adjacent residential
neighborhoods of Brookline; the Magter Plan envisions the
restoration of this integral component Of Olmsted’s original
plan. Given its documented importance, the Draft and Final EIR
Certificates ageumed that the Town of Brookline would “.act in
good faith to expeditiously implement the elements of the Master
Plan within its control, including the rehabilitation and
reopening of the Carlton Street Footbridge.~”

T acknowlédge and appreciate the Town of Brookline’s efforts
to move forward with the restoration and to resolve remaining
issues, including accessibility for the disabled in the vicinity
of the CSF. I understand that before Transportation Enhancements
Program funding can be gecured to restore the CSF, approvals
and/or concurrence are necegsary from the Massachusetts Bay
Transportation Authority (MBTA), the Massachusetts Historieal
Commission (MHC), and the Massachusetts Architectural Access
Board (MAAC). I note that, as described in the SFEIR, providing
the requisite accessibility at the Longwood MBTA station appears
to be a feasible approach that would satisfy both accegsibility
and historic preservation interests. I expect that design
considerations will continue to be evaluated as the Town of
Brookline addresses access issues associated with the location
and design of the restoration effort.

10
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Towards that end, I reaffirm my commitment, as described in
a letter dated May 27, 2003 to the Brookline Board of Selectmen,
to work with the Town of Brookline and the Massachusetts
Historical Commission (MHC) to identify possible sources of
additional funding for the restoration work. In that letter, I

stated that:

“The Town's objective to appropriate a matching share while
seeking third party funding sources is a reasonable
approach, given funding constraints in general and the
overall budgetary demands of Phase I. Further, I find that
having the expenditure of local funds for actual restoration
contingent upon the Commonwealth funding its share of Phasge
I of the Project to be consigtent with my May 1, 2003
Certificate (the FEIR Certificate) which conditioned the
release of EOEA funds on restoration of the bridge. I am
confident that by working together, we can secure the
matching funds necessary to restore the Carlton Street
Footbridge, as Jddentified in the Emerald Necklace Master

bPlan.”

Other Higtoric Issues

In its comments, MHC reiterated its request for more
detailed plans of structural BMPsg in order to ascertain their
potential impacts on historic resources. I expect that the
Proponentg will work with MHC to provide this information prior
to the development of construction drawings,

The SFEIR satisfactorily responded to the issue of the
unauthorized use of Back Bay Yard (which ig partially within the
Olmsted system) by dirt bike enthusiasts. The Proponents have
proposed a reasonable remediation and restoration program and
schedule, as well as an educational program to discourage damage
by dirt bikes.

Rare Species

The Natural Heritage and Endangered Species Program (NHESD)
of the Division of Fisheries and Wildlife has indicated that the
Project will not result in a “take” of the Threespine
Stickleback, a threatened species under the Massachusetts
Endangered Species Act (MESA) (M.G.L. c. 131A). The Proponents
should note that NHESP has requested two changes to the proposed
Environmental Monitoring and Maintenance to be conducted by the
Independent Environmental Monitor and work with NHESP to
implement these changes.

11
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Construction Management

In response to comments on the FEIR from local youth
sporting leagues concerned about the possible loss of access to
Daigy Field while the area is used for construction staging, I
directed the Proponents to investigate whether other sites are
available in the area for construction staging. The SFEIR
congsidered other sites and concluded that the site of the former
Kelly Ice Rink was most feasible for use as a construction
staging area. However, in its comments, the Emerald Necklace
Citizens Advisory Committee and the Charles River watershed
association strongly recommend keeping Daisy Field as a
construction staging area due to the potential environmental
impacts of using the Kelly Rink site. 1In other comments, the
representative of Landmark Center objected to any propoged use of
the former Sears parking lot for construction staging, I expect
that the Proponents will work with the affected parties to
regolve these issues in a manner that minimizes disruption and
impacts to the environment as the Project proceeds.

Regponsesg to Comments

The SFEIR has regponded fully and adequately to the
gubstantial number of detailed and specific comments received on
the FEIR from a wide varjety of agencieg, advocates, and
individuals.

Role of the Citizens Advisory Committee (CAC)

I wish to thank the dedicated members of the Citizens
Advisory Committee (CAC) who devoted much time and effort .
adviging the Proponents in the preparation of MEPA documents and
for providing me informative comments during review periods. The
MEPA regulations at 301 CMR 11.09 allow for the creation of a CAC
to advise the project Proponents and the Secretary during the
review of MEPA filings. With the conclusion of the SFEIR, the
active review of the project and thus the work of the CAC is
largely concluded. While the CAC will cease to continue for MEPA
review purposes, I know that its members will continue to be
actively involved in the project. 1In an effort to enhance
continued public involvement as the Project moves forward, I am
requiring the following:

* the MMOC should be expanded to include two additional at-
large members to be nominated from the CAC; and
¢ the MMOC should organize an annual meeting to review the
progress of the project and annual reports. This meeting
12
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should be publicly noticed in the Environmental Monitor and
the current CAC members and all commenters in the MEPA
process should receive notice of the meeting.

Section 61 Pindings

The EOEA Section 61 Finding will condition xrelease of state
funding for the Muddy River Project to ensure that certain
actions necessary to achieve the goals of the Project are
satisfactorily addressed, and to protect the Commonwealth's
significant investment in the Project. The EOEA Section 61
finding will require that the Memorandum of Agreement be
finalized; that a dedicated Project Coordinator be hired; and
that the Town of Brookline have developed enforceable commitments
and a schedule for restoration of the Caxlton Street Footbridge.

The Proponents should continue to work with the permitting
agencies and the MMOC as the Project enters the design phase to
fully develop the required mitigation measures. The permitting
agencies should develop significantly more detailed Section 61
Findings than those provided in the SFEIR, and considexr the
gpecific suggegtions of the commenters.

I am directing the permitting agencies to submit Draft
Section 61 Findings for the project for publication in The
Environmental Monitor for public review and comment prior to
their issuance. Draft Section 61 Findings should also be
distributed to the MMOC for its review and c¢omment.

April 1, 2005 f% /% Wu//ﬂ/m

Date Ellen ROY Her elder

Comments received:

03/21/05 Councilor Michael P. Ross

03/24/05 The Fenway Alliance

03/25/05 Division of Fisheries and Wildlife

03/25/05 Brookline Conservation Commission

03/25/05 Emerald Necklace Citizens Advisory Committee
03/25/05 Friends of the Carlton Street Footbridge
03/25/05 Friends of Leverett Pond

13
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03/28/05 Brookline Greenapace Alliance

03/28/05 Medical Academic & Scientific Community Organization,
Inc,

03/28/05 Rubin & Rudman LLP

03/29/05 Department of Environmental Protection Northeast
Regional Office

03/29/05 Emerald Necklace Congervancy

03/30/05 Massachusetts Historical Commission

03/30/05 Brookline Conservation Commission

03/30/05 Charles River Watershed Association

03/30/05 Muddy River Regtoration Project Maintenance and
Management Oversight Committee

03/30/05 Boston Environment Department

03/31/05 Department of Conservation and Recreation

ERH/RAB/rab
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FEIR CIRCULATION LIST - Receive NPC Notification Letter
FEDERAL AGENCIES

Sen. Edward M. Kennedy
US Senator

2400 JFK Federal Building
Boston MA 02203

Sen. John Kerry

US Senator

One Bowdoin Square, Tenth Floor
Boston MA 02114

Congressman Barney Frank
29 Crafts Street, Suite 375
Newton MA 02458

Dorothy Reichard
Congressman Frank Office
29 Crafts Street

Newton MA 02458

Congressman Stephen Lynch
88 Black Falcon Avenue, Suite 340
Boston MA 02210

Congressman Michael Capuano
110 First Street
Cambridge MA 02141

Kate Auspitz

Office of Congressman Capuano
110 First Street

Cambridge MA 02141

Michael Keegan Received Hard Copy
US Army Corps of Engineers

696 Virginia Road

Concord MA 01742

David Webster

Chief Industrial Permitting

US EPA Region 1

1 Congress Street Suite 1100 CIP
Boston MA 02114
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Edward Reiner

US EPA Region 1

1 Congress Street Suite 1100 CIP
Boston MA 02114 |

Eric Hutchins

Habitat Conservation Division
National Marine Fisheries
One Blackburn Drive
Gloucester MA 01930

Maria Tur

US Fish & Wildlife Service -
70 Commercial, Suite 300
Concord NH 03301

*Myra Harrison

US National Parks Service

Frederick Law Olmsted Historic Site
99 Warren Street

Brookline MA 02445

Robert Page

Olmsted Center for Landscape Preservation
Boston National Historical Park
Charlestown Navy Yard Quarter C

Boston, MA 02129

Peter Weiskel

US Geological Service

10 Bearfoot Rd.
Northborough MA 01532

Arthur Cleaves, Regional Administrator

Federal Emergency Management Agency, Region I

99 High Street 5t Floor
Boston MA 02110
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G. Fred Vanderschmidt

Chief, Program Coordination Branch

Federal Emergency Management Agency, Region I
99 High Street 5% Floor

Boston MA 02110

Karen Malfy

CPD Represenative

US Dept. of Housing and Urban Development
T. P. O'Neill Building

10 Causeway, Room 535

Boston MA 02222-1092

STATE AGENCIES

Ian A. Bowles, Secretary

Executive Office of Energy and Environmental Affairs
Attention: MEPA Office EOEA No. 11865

100 Cambridge Street, Suite 900

Boston MA 02114

Betsy Shure Gross

Executive Office of Environmental Affairs
100 Cambridge Street, Suite 900

Boston MA 02114

Sara Cohen

Charles River Team Leader
DCR Office of Water Resources
251 Causeway Street, Suite 800
Boston MA 02114-2104

*Richard Sullivan, Commissioner
Department of Conservation and Recreation
251 Causeway Street

Boston MA 02114

Martha C. King, Director
DCR Waterways Division
349 Lincoln Street, Bldg. 45
Hingham MA 02043

Joseph Orfant, Director of Planning
Department of Conservation and Recreation
251 Causeway Street

Boston MA 02114
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Julia O'Brien, Chief Planner
Department of Conservation and Recreation

251 Causeway Street
Boston MA 02114

Don Guidoboni, Permits

Department of Conservation and Recreation
251 Causeway Street

Boston MA 02114

Patrice Kish

Department of Conservation and Recreation
251 Causeway Street
Boston MA 02114

Thomas La Rosa

DCR, Counsel Office

251 Causeway Street Suite 900
Boston MA 02114-2104

Loraine M. DellaPorta, Esq.

Mass. Office of Dispute Resolution & Public Collaboration
UMass Boston McCormack Bldg

100 Morrissey Boulevard

Boston MA 02108

Tim Smith

Wetlands Restoration Program
Massachusetts CZM

251 Causeway Street, Suite 800
Boston, MA 02114-2136

*Brona Simon, SHPO
Massachusetts Historic Commission
220 Morrissey Blvd. v
Boston MA 02125

Steven Lipman

Department of Environmental Protection
One Winter Street, 6th Floor

Boston MA 02108

*John Felix, Deputy Regional Director
Department of Environmental Protection
One Winter Street, 6t Floor

Boston MA 02108
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David Slagle

Department of Environmental Protection
205B Lowell Street

Wilmington MA 01887

Water Quality Certification

Department of Environmental Protection
One Winter Street

Boston MA 02108

Chapter 91 Program
MA DEP

One Winter Street
Boston MA 02108

*Don Boyce, Director

Massachusetts Emergency Management Agency
400 Worcester Road

Framingham MA 01702-5399

Amanda Veinotte

Natural Heritage & Endangered Species Program
Massachusetts Division of Fisheries & Wildlife
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Westborough MA 01581

Cindy Delpapa, Stream Ecologist
Massachusetts Riverways Programs
251 Causeway Street, Suite 400
Boston MA 02114

*Paul J. Diodati, Director
Division of Marine Fisheries
251 Causeway Street, Suite 400
Boston MA 02114

MEPA Coordinator
Division of Marine Fisheries
251 Causeway Street
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Marianne Connelly

MWRA Charlestown Navy Yard
100 First Avenue, Building 39
Charlestown MA 02129

Toni Coyne-Hall

Mass. Dept. of Housing & Comm. Development
100 Cambridge Street, Suite 300

Boston MA 02114

Martin Pillsbury

Metropolitan Area Planning Council
60 Temple Place

Boston MA 02111
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Executive Office of Transportation
10 Park Plaza, Room 3170

Boston MA 02116

Jeffrey Senterman, Environmental Planner
Massachusetts Aeronautics Commission
10 Park Plaza, Room 6620

Boston MA 02116

Kevin Walsh, Acting Director
Environmental Services Division
Massachusetts Highway Department
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Boston MA 02116
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Massachusetts Bay Transportation Authority
10 Park Plaza

Boston MA 02116
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Manager of Design, Track and Structure
Massachusetts Bay Transportation Authority
500 Arborway

Jamaica Plain MA 02130

William Tuttle

Dep. Dir. Planning

Massachusetts Turnpike Authority
10 Park Plaza

Boston MA 02116

*Commented on Draft EIR
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Jacquelyn 1. Wilkins
Aviation Planner
MassPort

One Harborside Drive
E. Boston MA 02128

Tom Ennis

MassPort

One Harborside Drive
East Boston MA 02128

Lt. James Jones
State Police

250 Leverett Circle
Boston MA 02114

Senator Therese Murray
Senate President

State House, Room 330
Boston MA 02133

Senator Jarrett Barrios
State House, Room 309
Boston MA 02133

Senator Jeffery Sanchez
State House Room 42
Boston MA 02133

Senator Steven A. Tolman
State House, Room 511-B
Boston MA 02133

Senator Dianne Wilkerson
State House, Room 312-C
Boston MA 02133

Sen. Cynthia Creem
State Senator

State Houise, Room 416B
Boston MA 02133

Rep. Salvatore F. DiMasi

Speaker of the House of Representatives
State House

Boston MA 02133

*Commented on Draft EIR
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Rep. Marty Walz
State House Room 443
Boston MA 02133

Rep. Byron Rushing
State House Room 481
Boston MA (02133

Rep Elizabeth Malia
State House Room 472
Boston MA 02133

Rep. Frank I. Smizik
State Representative
State House Room 473F
Boston MA 02133

Rep. Gloria L. Fox
Room 167

State House
Boston MA 02133

Representative Ruth Balser
State House, Room 134
Boston MA 02133

Representative Kevin Honan
State House, Room 38
Boston MA 02133

Ann McGahan

CTPS

10 Park Plaza, Suite 2150
Boston MA 02116

LOCAL OFFICIALS

Hon. Thomas Menino, Mayor
Boston City Hall
Boston MA 02201

Michael Galvin

Chief of Basic City Services
One City Hall Plaza
Boston MA 02201

*Commented on Draft EIR
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James W. Hunt III

Chief of Environmental and Energy Services
One City Hall Plaza

Boston MA 02201

*Antonia Pollak, Commissioner Received Hard Copy
Boston Parks & Recreation Department

1010 Massachusetts Avenue

Boston MA (2118

Virginia Mayer

City of Boston-Washington, DC Office
1660 L Street NW, Suite 1050
Washington DC 20036

Maura Zlody

MEPA Reviewer

Boston Environment Department
One City Hall Plaza, Rm. 805
Boston MA 02201

Chris Busch, Executive Secretary
Boston Environment Department
Conservation Commission

One City Hall Plaza, Rm. 805
Boston MA 02201

Ellen Lipsey Received Hard Copy
Boston Environment Department

Boston Landmarks Commission

One City Hall Plaza, Rm. 805

Boston MA 02201

Vineet Gupta

Boston Transportation Department
One City Hall Plaza

Boston MA 02201

Richard Loring
Boston Transportation Department

One City Hall Plaza
Boston MA 02201

*Commented on Draft EIR
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Dennis Royer, Chief
Boston Public Works
One City Hall Plaza

Boston MA 02201

Vincent G. Mannering, Executive Director
Boston Water & Sewer Commission

980 Harrison Avenue

Boston MA 02119

*John P. Sullivan, Jr., PE
Chief Engineer
Boston Water & Sewer Commission

980 Harrison Avenue
Boston MA (2119

Amy Schofield ,
Boston Water & Sewer Commission

980 Harrison Avenue
Boston MA 02119

Randi Lathrop

Boston Redevelopment Authority
One City Hall Plaza

Boston MA 02201

*Richard B. Mertens, AICP
Environmental Review Officer
Boston Redevelopment Authority
One City Hall Plaza

Boston MA (2201

Rosario Salerno
City Clerk

One City Hall Plaza
Boston MA (02201

Roderick J. Fraser Jr., Commissioner
Boston Fire Department Headquarters
115 Southampton Street

Boston MA 02118

Captain William Evans
Boston Police Department Area D

One City Hall Plaza, 5t Floor
Boston MA 02201

*Commented on Draft EIR

ML1084

Received Hard Copy
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P. O. John Harden

Boston Police Department
1165 Blue Hill Avenue
Dorchester MA 02124

Jalal Ghaemghami

Boston Public Health Commission
1010 Massachusetts Avenue
Boston MA 02118

Richard Serino, Chief

Boston Emergency Medical Services
767 Albany Street

Boston MA 02118

Charles C. Yancy
City Council

City Hall

Boston MA 02201

Michael P. Ross
City Council

City Hall, 5t Floor
Boston MA 02201

Marta Rivera

Office of Councilor Ross
City Council

City Hall

Boston MA 02201

Councilor Charles Turner
City Council

City Hall

Boston MA 02201

Councilor John Tobin
City Council

City Hall

Boston MA 02201

Councilor Robert Consalvo
City Council

City Hall

Boston MA 02201

*Commented on Draft EIR
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Maureen Feeney
Council President
City Council

City Hall

Boston MA 02201

Councilor John R. Connolly
City Council

City Hall

Boston, MA 02201

Councilor Sam Yoon
City Council

City Hall

Boston MA 02201

Councilor Michael Flaherty
City Council

City Hall

Boston MA 02201

Stephen J. Murphy
City Council

City Hall

Boston MA 02201

332205 5o 33D 3 b oo e S oo o 4 o S 3 3o 38 3 4 3 S8 o e e o3 S

Nancy Daly, Chair Received Hard Copy
Board of Selectmen

333 Washington Street

Brookline MA 02445

*Members of the Brookline Board of Selectmen
Nancy Daly, Chairwoman
Gil Hoy
Betsy DeWitt
Robert Allen
Jesse Mermell
333 Washington Street
Brookline MA 02445

Richard Kelliher Received Hard Copy
Town Administrator

333 Washington Street
Brookline MA 02445

*Commented on Draft EIR
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Tom DeMaio Received Hard Copy
Commissioner

Brookline Dept. of Public Works

333 Washington Street

Brookline MA 02445

Peter Ditto Received Hard Copy
Brookline Dept. of Public Works

333 Washington Street

Brookline MA 02445

Erin Gellentine Received Hard Copy
Director of Parks & Open Space

333 Washington Street

Brookline MA 02445

Jerome Kampler, Chairman
Brookline Planning Board
Brookline Town Hall

333 Washington Street
Brookline MA (02245

Patrick Maloney, Chief Inspector
Brookline Department of Health
11 Pierce Street

Brookline MA 02245

Ann Blair

Town of Brookline
333 Washington Street
Brookline MA 02445

*Greer Hardwicke Received Hard Copy
Brookline Preservation Commission

333 Washington Street

Brookline MA (2445

*Chairman

Brookline Conservation Commission
333 Washington Street

Brookline MA (2445

Tom Brady, Administrator Received Hard Copy
Brookline Conservation Commission

333 Washington Street
Brookline MA 02445

*Commented on Draft EIR
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Additional copies (5)

c/o Tom Brady Received Hard Copy
Administrator

Brookline Conservation Commission

333 Washington Street

Brookline MA 02445

Captain Peter Scott
Brookline Police Department
350 Washington Street
Boston MA 02445

Robert Rooney, Commissioner
Newton Public Works Dept.
1000 Commonwealth Avenue
Newton Centre MA (02459

*CITIZENS ADVISORY COMMITTEE
(received copies on or before 1/18/03)

Charles Alan Birnbaum, FASLA
Historic Landscape Initiative
National Park Service

1849 C Street N. W. (NC-320)
Washington DC 20240

*Isabella M. Callanan Received Hard Copy
Friends of the Muddy River

22 Bowker Street

Brookline MA (2445

Suzanne Comtois Received Hard Copy
66 Queensbury Street, #319
Boston MA 02115

Christine Cooper
Jamaica Pond Project

104 Childs Street

Jamaica Plain MA 02130

*Commented on Draft EIR
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Jim Igoe
PreservationMass
45 School Street
Boston MA 02108

Frances Allou Gershwin Received Hard Copy

Attorney at Law

125 Summer Street
Boston, MA 02110-1624

Ed Burke Received Hard Copy
151 Park Drive #35
Boston MA 02215

Alan Goodman, Vice President
The Abbey Group

575 Boylston Street

Boston MA 02116

George Hagerty
646 Central Street
Stoughton MA 02072

Frances J. Kemp

14 Clearway Street #7
Boston MA 02115
Address No Longer Valid

John Leahy
156 I Street
South Boston MA 02127

*Arleyn A. Levee Received Hard Copy
51 Stella Road
Belmont MA 02478

*Arlene Mattison Received Hard Copy
209 Pond Avenue
Brookline MA 02445

*Hugh Mattison Received Hard Copy

209 Pond Avenue
Brookline MA 02445

*Commented on Draft EIR
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National Park Service

Olmsted Center for Landscape Preservation
c/o Waltham Experiment Station

240 Beaver Street (3rd floor)

Waltham MA 02452

*Kelly Brilliant, Executive Director Received Hard Copy
The Fenway Alliance

337A Huntington Avenue

Boston MA 02115

George Proakis
P.O. Box 230600
Boston MA 02123-0600

Marion Sabal
390 Commonwealth Avenue, #411
Boston MA 02215

Fredericka Veikley Received Hard Copy
Fenway Civic Association

231 Park Drive #31

Boston MA 02215

Katherine Mathew Received Hard Copy
47 Iroquois Street
Roxbury, MA 02120

Tina Oddleifson, Executive Director Received Hard Copy
Brookline GreenSpace Alliance

40 Webster Place

Brookline MA 02445

Kate Bowditch Received Hard Copy
Charles River Watershed Association

190 Park Road

Weston, MA 02493

*Margaret Van Deusen Received Hard Copy
Charles River Watershed Association

190 Park Road
Weston, MA 02493

*Commented on Draft EIR
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OTHERS

*Julie Crockford, Executive Director Received Hard Copy
Emerald Necklace Conservancy

2 Brookline Place

Brookline MA 02445

Jack Malone Received Hard Copy
Northeastern University

Cullinane Hall

288 St. Botolph Street

Boston MA 02115

Irene V. Gillis

Restore Olmsted's Waterway
163 Kent Street

Brookline MA 02446

William Fowler

Mass. Historic Society
1154 Boylston Street
Boston MA 02215

Jean Belanger, Superintendent
Riverway Sq. Condominium Trust
120 The Riverway #19

Boston MA 02215

*Brendan J. Donovan, Director
Brookline Village Action Groups
P. 0. Box 723

Brookline Village MA 02147

Pauline R. Katz
55A St. Paul Street
Brookline MA 02446

Harriet FE. Koch

211 Sargent Road
Brookline MA 02445-7515

*Commented on Draft EIR
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*Jan Henderson . Received Hard Copy
MASCO

375 Longwood Avenue

Boston MA 02215-5328

Sr. Ann M. Donovan, SND
Emmanuel College

400 The Fenway

Boston MA 02215

John Businger, Chairman
Muddy River Action Group
33 St. Paul Street

Brookline MA 02446

Dermard K. Ransil, MD
226 Calumet Street
Boston MA 02120

Myrna Putziger
Rubin and Rudman LLP
50 Rowes Wharf
Boston MA 02110-3319

Susan Goodenow

Vice President/Public Affairs
Boston Red Sox

4 Yawkey Way

Boston MA 02215-3496

Robin Vranicar
27 Alexander Street
Framingham MA 01702

Eugenie Beal
40 Joy Street #3
Boston MA 02114

Claire Flury

95 Park Drive #1
Boston MA 02215
Ron Lyberger

25 Euston Street #2
Brookline MA 02446

*Commented on Draft EIR
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Gina Crandall
117 Stedman Street
Brookline MA 02446

Edward Bell

Riverside Properties, Inc.

1 Washington Street, Suite 300
Wellesley MA 02481

Brenda Lew

Friends of the Muddy River
107 Queensbury Street
Boston MA 02215

Robert R. McCoy
23 Countryside Drive
Mattapan MA 02126

Stephen T. Kunian
One International Pl., 18th Floor
Boston MA 02110

Michael Dukakis
88 Perry Street
Brookline MA 02446

David A. Wahlstrom

Wentworth Institute of Technology
550 Huntington Avenue

Boston MA 02115

Fred Perry

32 Bowker Street
Brookline MA 02445

*Commented on Draft EIR
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John R. Elwood
305 County Road
Buzzards Bay MA 02532

*Roger Frymire
22 Fairmont Avenue
Cambridge MA 02139-4423

Gordon J. Collins
483 Boylston Street
Brookline MA 02445

Matthew J. Kiefer
Goulston C Storrs
400 Atlantic Avenue
Boston MA 02110

M. Robert Barstow
401 Commonwealth Avenue
Boston MA 02215

Charles Button
92 Vermont Street
West Roxbury MA (02132

Michael Jasko
74 The Fenway #41
Boston MA 02115

Kate Geist
551 Brookline Avenue #4
Brookline MA 02445

Dr. Stanley A. Rumbaugh
Wheelock College
200 The Riverway
Boston MA 02215

Janice Miller

14 Roseland Street
Dorchester MA 02124
Mark Lisle

17 Park Vale #4
Brookline MA (2446

*Commented on Draft EIR
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Alison Pultinas
81 Lawn Street
Roxbury MA 02120

Robert L. Coleman
Coleman & Sons

249 Smith Street
Waltham MA 02451

Dr. Gulshan Saini
24 Brook Street
Brookline MA 02445-6914

Edward S. Syrjala
P. O. Box 149
Centerville MA 02632

Martha Yuul
33 Pond Avenue, #B1219
Brookline MA (2445

Frances G. Beatty, Chair

Dept. of Landscape Architecture
University of Arkansas

230 Memorial Hall

Fayetteville AR 72701

Paul Mentag

71 Dugway Road

PO Box 322
Brownfield ME 04010

Lin Cheney Sasman, JPNC
27 Starr Lane
Boston MA 02130

Robert B. Canterbury

Audubon Circle Neighborhood Association
12 Aberdeen Street

Boston MA 02215

Stephen Clark
109 Westchester Road
Jamaica Plain MA 02130

*Commented on Draft EIR

ML1084

Page 21 of 34



Richard K. Domas

Hoyle, Tanner & Assoc., Inc.
45 Bromfield Street

Boston MA 02108

John Furlong

Radcliffe Institute

6 Ash Street
Cambridge MA 02138

Bentrice Nessen

ICON Architecture, Inc.
38 Chauncy

Boston MA 02111

Jean Stringham
233 Mason Terrace
Brookline MA 02446

Frank Farlow
8 Bowker Street
Brookline MA 02445

David Tuteim
16 Westgate Drive, #105
Woburn MA 01801

Jan Peretz

FCDC

72 Peterborough Street
Boston MA 02215

John A. Martin
48 Bradley Road
North Weymouth MA 02191

Dom D'Eramo

Rizzo Associates

One Grant Street
Framingham MA 01701-9005

Johanna Mendillo

The Boston Harbor Associates
374 Congress Street, #609
Boston MA 02210

*Commented on Draft EIR
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Jetfery Ferris

Emerald Necklace Greenway Project
51 Sedgewick Street

Jamaica Plain MA 02130

Thomas B. Kennedy
Sovereign Bank

46 Glen Road
Brookline MA (02445

Lisa Tucker-Kellogg
12 Monmouth Court
Brookline MA 02446

*Frances Shedd-Fisher
149 Walnut Street
Brookline MA 02445

*George Hagerty
Fenway Studios, Inc.
30 Ipswich Street
Boston MA 02115

Bike Boston’s Emerald Necklace Greenway Project
PO Box 743
Boston MA 02130

*John S. Stanley
Deputy Director for Operations
Museum of Fine Arts

465 Huntington Avenue
Boston MA 02115-5597

*John M. Ferrell, President
YMCA of Greater Boston
316 Huntington Avenue
Boston MA 02115-5019

*Daniel Steiner, President
New England Conservatory
290 Huntington Avenue
Boston MA 02115

*Commented on Draft EIR
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*Paul Riccardi

Dean for Admin & Operations
Harvard School of Public Health
677 Huntington Avenue

Boston MA 02115

*Katherine Sloan, President
Mass College of Art

621 Huntington Avenue
Boston MA 02115

*Charles E. Beveridge

Series Editor

The Frederick Law Olmsted Papers
American University

4400 Massachusetts Avenue NW
Washington DC 20016

Lee Albright
282 Newton Street
Brookline MA 02146

Sarah Freeman
Arborway Coalition

22 The Arborway
Jamaica Plain MA 02130

James Morgan

Fenway Action Coalition
82 Jersey Street, #5
Boston MA 02215

Joan Fried
36 Armory Street
Brookline MA 02146

Jean Morgan

Franklin Park Coalition
12 Dabney Street
Roxbury MA 02119

James Norcott

25 Glen Road
Brookline MA 02146

*Commented on Draft EIR
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Dick Garver
23 Monmouth Court
Brookline MA 02446

Sara Nesson
8 Lansing Rd.
West Newton MA (02465

Bran Ben Joseph

Dept. of Urban Studies & Planning
MIT

77 Massachusetts Avenue, 10-485
Cambridge MA 02139

Pamela Goodman

Brookline Greenspace Alliance
40 Webster Place

Brookline MA 02146

Susan Parks

Boston Preservation Alliance
45 School Street

Boston MA (2108

Ronald S. Gray
5 Wingwam Street
North Brookfield MA 01535

Joan Goodwin
545 Centre Street, Apt. 407
Jamaica Plain MA 02130-2033

Molly Paul

Brookline Community Fund
40 Webster Place

Brookline MA 02445

Karen Boxer

Fenway Civic Association
31 Queensberry Street
Boston MA 02115

Dan Bowden
Berklee College

36 Bowker Street
Brookline MA 02446

*Commented on Draft EIR
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Pitt, Hubbard and Marshall
201 Devonshire Street
Boston MA 02110

Attn: Heidi

Anne Hawley
Gardner Museumn
2 Palace Road
Boston MA 02115

Bruce Boyer
Wentworth Institute
550 Huntington Avenue
Boston MA 02115

Rizzo Associates
1 Grant Street
Framingham MA 01702

Richard Heath
42 Bourne Street
Boston MA 02130

Sgt. Carlos Prisco
State Police

400 Terminal D
Logan Airport

E. Boston MA (2128

Jim Brown
97 Franklin Street
Stamford CT 06902

Ruth Hennig
4 Linden Court
Brookline MA 02146

John Heinstad
Wentworth Institute
550 Huntington Avenue
Boston MA (02215

B. Andrew Campion

122 Riverway #8
Boston MA 02215

*Commented on Draft EIR
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Willie Hicks Jr.
56 Tennis Road
Mattapan MA 02126

John Iapini
12 Dane Street
Jamaica Plain MA 02130

Joe Ignazio

EA Engineering, Science and Technology
Wyman Building

175 Middlesex Turnpike

Bedford MA 01730

Gerry Wright

Jamaica Park Advisory Group
36 Perkins Street

Jamaica Plain MA 02130

Aric Kabillio
Americorps/Water Watch
29 Temple Place

Boston MA 02111

David Riley
150 Aspinwall Avenue
Brookline MA 02446

Frank Keefe

The Keefe Company
27 School Street
Boston MA 02108

Albert Rex

Boston Preservation Alliance
45 School Street

Boston MA 02118

Joseph Cordell

Fenway Garden Society
86 Jersey Street

Boston MA 02108

John Kelly
66 The Fenway #22
Boston MA 02115

*Commented on Draft EIR
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Dr. Robert Cook

Arnold Arboretum

125 The Arborway
Jamaica Plain MA 02130

Carl Koechlin
Fenway CDC

73 Hemenway Street
Boston MA (02115

Stanley Rumtage

Wheelock College
200 The Riverway
Boston MA 02215

April Cottini
2600 Hillegas Avenue, #1
Berkeley CA 94704-3334

Margaret Kenney
44 Washington Street #116
Brookline MA 02146

Prof. David E. Langseth, Sc.D., P.E.

Dept. of Civil & Environmental Engineering
Northeastern University

360 Huntington Avenue

Boston MA 02115

Paul Foster
938 Metropolitan Avenue
Hyde Park MA 02136

Vivian Li

TBHA

374 Congress Street, Suite 609
Boston MA 02210

Joan LeBlanc

The Boston Harbor Associates
374 Congress Street

Suite 609

Boston MA 02210

*Commented on Draft EIR
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Gregory Selkoe

Jamaica Hills Association
166 Moss Hill Road
Jamaica Plain MA 02130

Wilbur & Maria Cove
75 St. Alphonsus Street #407
Boston MA 02120

John Lewis
97 Newbury Street
Boston MA 02116

Helen Cox
11 Park Drive #22
Boston MA 02215

Karen Wepsic

Federation for Public Transportation
84 Prince Street

Jamaica Plain MA 02130

Lawrence Shubow Esq.
22 Crescent Road
Mashpee MA 02649-4312

John Shea
26 Brook Street
Brookline MA 02445

Josephine DeMarco
99 Kent Street #7 418
Brookline MA 02146

Bertha Del.eon
60 High Street
Brookline MA 02146

Nancy Searholes
1 Field Rd.
Lexington MA 02421-8014

Lauren Dewey Platt

41 Park Drive
Boston MA 02215

*Commented on Draft EIR
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Jetf Logsdon

Loeb Fellow

48 Trowbridge Street
Cambridge MA 02138

Susan M. Mackey

Wheelock College
200 The Riverway
Boston MA 02215

Jennifer Maiola

The Back Bay Courant
PO Box 1248

Boston MA 02117

Mindy Lubber
199 Babcock Street
Brookline MA 02146

Neil Lucey
5 Fuller Street
Brookline MA 02146

Hooker Talcott
420 Warren Street
Brookline MA

Leo Entwistle
3 Payson Road

Chestnut Hill MA 02467

Ray Foley
77 West Milton Street
Hyde Park MA 02136

George Marcis
61 Park Drive #9
Boston MA 02215

David Epstein

The Abbey Group
575 Boylston Street
Boston MA 02116

Jeanne McHallam
10 Richwood Street

West Roxbury MA 02132

*Commented on Draft EIR
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T. Meyer

Sasaki Associates

64 Pleasant Street
Watertown MA 02472

Jane Walker Pfister
31 Linden Street
Brookline MA (2445

Peter M. Bryant, CFO
Gardner Museum

2 Palace Road

Boston MA 02215

Michael Merrigan
Starbucks Coffee Company
One Charles Street
Boston MA 02114

Sam Bass Warner, Jr.
15 Cottage Street
Cambridge MA 02139

Christopher Vanriper
214 Chesnut Street
Brookline MA 02445

Liz Vieza

The Halvorson Company
161 Massachusetts Avenue
Boston MA 02115

*Fred Perry, President
Brookline GreenSpace Alliance
40 Webster Place

Brookline MA 02445

*Richard Freeland, President
Northeastern University

110 Churchill Hall
Boston MA 02115

*Commented on Draft EIR
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*David R. Hornfischer

Vice President for Admin and Finance
Berklee College of Music

1140 Boylston Street

Boston MA 02215-3693

BROOKLINE TOWN MEETING MEMBERS — PRECINCT 1
(for whom addresses are available)

Peter Ames
90 Ivy Street
Brookline MA 02446

Steven Kanes
89 Carlton Street
Brookline MA 02446

Frederick Lebow
71 Colchester Street
Brookline MA (02446

John Schemmer
33 Euston Street
Brookline MA 02446

Susan Williams
35 Prescott Street
Brookline MA 02446

Michael Robbins
105 Colchester Street
Brookline MA 02446

Pamela Zelnick
5 Carlton Street
Brookline MA 02446

S. Parkman Shaw
19 Colchester Street
Brookline MA 02446

Melvin Clouse
59 Monmouth Street
Brookline MA 02446

*Commented on Draft EIR

ML1084
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Received Hard Copy

Received Hard Copy

Received Hard Copy

Received Hard Copy

Received Hard Copy

Received Hard Copy
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Karen Lieff
22 Carlton Street
Brookline MA 02446

REPOSITORY COPIES

Boston Parks & Recreation Department
Attn: Margaret Dyson

1010 Massachusetts Avenue, 3+ Floor
Boston, MA 02118

Boston Environment Department
Attn: Ellen Lipsey

Boston City Hall, Room 805

One City Hall Plaza

Boston, MA 02215

Boston Public Library

Attn: Government Documents
Copley Square Branch

700 Boylston Street

Boston, MA 02116

Brookline Department of Public Works
Attn: Tom Brady

Brookline Town Hall, 4% Floor

333 Washington Street

Brookline, MA 02445

The Emerald Necklace Conservancy
Attn: Don Eunson

Two Brookline Place

Brookline, MA (02445

Frederick Law Olmsted National Historic Site

Attn: Mark Swartz
National Park Service
99 Warren Street
Brookline, MA 02445

MASCO
Atin: Jan Henderson

375 Longwood Avenue
Boston, MA 02215

*Commented on Draft EIR

ML1084
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Received Hard Copy

Received Hard Copy

Received Hard Copy
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Massachusetts Historic Society

Attn: Peter Drummey or William Fowler
1154 Boylston Street

Boston, MA 02215

Jamaica Plain Branch Library
Atin: Alice Roberts

12 Sedwick Street

Jamaica Plain, MA 02130

Brookline Public Library
Attn: Librarian

361 Washington Street
Brookline, MA 02445

*Commented on Draft EIR
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Muddy River Distribution List
(Hard Copies of NPC)

Julie Crockford, Executive Director
Emerald Necklace Conservancy

2 Brookline Place

Brookline, MA 02445

Kate Bowditch

Charles River Watershed Association
190 Park Road

Weston, MA 02493

Kelly Brilliant, Executive Director
The Fenway Alliance

337A Huntington Avenue
Boston, MA 02115

Ed Burke
151 Park Drive #35
Boston, MA 02215

Isabella M. Callanan
Friends of the Muddy River
22 Bowker Street
Brookline, MA 02445

Erin Chute Gallentine

Director of Parks & Open Space
Municipal Service Center

870 Hammond Street

Chestnut Hill, MA 02467

Suzanne Comtois
66 Queensbury Street, #319
Boston, MA 02115

Attention: Paula Cortes
c/ o BSLA Chapter Office
19 Harrison Street
Framingham, MA 01702

Antonia M. Pollak
Commissioner

Boston Parks & Recreation Dept
1010 Massachusetts Ave

Boston MA 02118

FZ2430

Frances Allou Gershwin
Attorney at Law

Burns and Levin LLP
125 Summer Street
Boston, MA 02110

Betsy Shure Gross

EOEA ,

100 Cambridge Street, 9t Floor
Boston, MA 02114

Gary Gross

¢/ o Preservation Commission
Town Hall

333 Washington St.

Brookline, MA 02445

Frances J. Kemp

14 Clearway Street #7
Boston, MA 02115
Address No Longer Valid

Patrice Kish

Department of Conservation and Recreation
251 Causeway Street, Suite 600-700

Boston, MA 02114 '

Richard Sullivan

Commissioner

Department of Conservation and Recreation
251 Causeway Street

Boston, MA 02114

Arleyn A. Levee
51 Stella Road
Belmont, MA 02478

Ellen Lipsey

Boston Environment Department
Landmarks Commission

One City Hall Plaza, Rm. 805
Boston, MA 02201
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Jack Malone
Northeastern University
Culliane Hall

288 St. Botolph Street
Boston, MA 02115

Katherine Matthew
47 Iroquois Street
Roxbury, MA 02120

Jan Henderson
MASCO

375 Longwood Avenue
Boston, MA 02215

Briony Angus

MEPA

100 Cambridge Street, Suite 900
Boston, MA 02114

Michael F. Keegan

US Army Corps of Engineers
New England District

696 Virginia Road

Concord, MA 01742-2751

Arlene Mattison
209 Pond Avenue
Brookline, MA 02445

Hugh Mattison
209 Pond Avenue
Brookline, MA 02445

Ken McBride

Director MEMA

Executive Office Of Public Safety
One Ashburton Place

Suite 2133

Boston, MA 02108

Tom Brady

Administrator Conservation Commission
Municipal Service Center

870 Hammond Street

Chestnut Hill, MA 02467

FZ2430

Tina Oddleifson

Brookline GreenSpace Alliance
40 Webster Place

Brookline, MA 02445

Marion Sabal
390 Commonwealth Avenue, #411
Boston, MA 02215

Brona Simon

Massachusetts Historical Commission
State Archives Building

220 Morrissey Boulevard

Boston, MA 02125

Margaret Van Deusen

Charles River Watershed Association
190 Park Road

Weston, MA 02493

John Sullivan

Boston Water and Sewer Commission
980 Harrison Avenue

Boston, MA 02119

Fredericka Veikley
Fenway Civic Association
231 Park Drive #31
Boston, MA 02215

Secretary Ian A. Bowles
Attention: MEPA Office

100 Cambridge Street, Suite 900
Boston, MA 02114

Richard Kelliher

Town Administrator

OlId Lincoln School

194 Boylston Street (RT 9)
Brookline, MA (02445

A. Thomas DeMaio
Commissioner, Public Works
Municipal Service Center
870 Hammond Street
Chestnut Hill, MA 02467
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Margaret Dyson

Director of Historic Parks
Boston Parks & Recreation Dept
1010 Massachusetts Ave

Boston MA 02118

Robert Kachinsky

Muddy River Project Management
Boston Parks & Recreation Dept
1010 Massachusetts Ave

Boston MA 02118

Peter Ditto

Director of Engineering and Transportation
Municipal Service Center

870 Hammond Street

Chestnut Hill, MA 02467

Greer Hardwicke

Old Lincoln School

199 Boylston Street (RT 9)
Brookline, MA 02445

Jesse Mermell
149 Winthrop Road
Brookline, MA 02445

Betsy DeWitt
94 Upland Road
Brookline, MA 02445

Nancy Daly
Chairman

161 Rawson Road
Brookline, MA 02445

Robert Allen
296 Russett Road
Chestnut Hill, MA 02467

Gil Hoy
295 Reservoir Road
Chestnut Hill, MA 02467

FZ2430
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Precinct One - Notice of Project Change Letter

Peter Ames
90 Ivy Street
Brookline, MA 02446

Robert Schram
47 Monmouth Street
Brookline, MA 02446

Laura Weisel
87 Ivy Street
Brookline, MA 02446

Loretta Slover
7 Colchester Street
Brookline, MA 02446

Cathleen Cavell
27 Monmouth Court
Brookline, MA 02446

Thomas Vitolo
20 Chapel Street
Brookline, MA 02446

Pamela Zeinick
5 Carlton Street
Brookline, MA 02446

Ernest Cook
4 Euston Street
Brookline, MA 02446

Sherrell Downes
71 St. Mary’s Street
Brookline, MA 02446

Stephen Morse
54 Powell Street
Brookline, MA 02446

Melvin Clouse
59 Monmouth Street
Brookline, MA 02446

Thomas Higgins
90 Carlton Street
Brookline, MA 02446

FZ2430

Michael Robbins
105 Colchester Street
Brookline, MA 02446

Emily Johnson
126 Amory Street
Brookline, MA 02446

Karen Lieff
22 Carlton Street
Brookline, MA 02446
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